
rnil VB/l-70 Super-fund Site

gsBgSJ Phase III Rapid IV. 8A
US Armv Corns Denver- Colorado Task Order # 0001

Of Engineers* Rapjd peSponse/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,294,854.94

Site Funds Available: |$ 1,204,018.85)
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,335,406.74
Direct Costs: 79% $ 4,959,448.20

$ 6,294,854.94
This week:
Indirect Costs: 43% $ 3,680.62
Direct Costs: 57% $ 4.966.31

~$ 8,646.93

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 476.35
Direct Costs: $ 849.34

$ 1,325.68
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 7/16/2008 |
Target Completion, TBD

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 12/17/05

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1 )
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Rounding Adjustment
Fee
Totals

Original Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

Current Budget This Week

#84

Costs Thru:

1/20/2006

SDMS Oocume

•111111
2047042

Cost to Date

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$
$ 3,680.62
$
$
$

$ 431.80
$ 141,197.15
$ 821,725.85
$ 367,614.79
$ 4,437.15
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$

$
$ 1,278.05
$ 2,118.46
$

$

$ 19,883.44
$ 23,283.27
$ 170,683.53
$ 130,712.05
$ 4,090,313.59
$ 139,877.94

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$
$
$

$ 31,192.42
$ 8,009.84
$ 145,292.49
$ 90,654.13

$
$

$ 29,090.97
$ 117,544.31

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 1,496.75
$ 73.08

$ 24,761.12
$ 18,799.92

$ (0.03)
$

$ 8,646.93

$ (1.25)
$ 477,678.61
$ 6,772,533.55



US Army Corps
of Engineers*

Thru 1/13/2005 $ 3,419,754.1

Date Labor
1/14/2005 $
1/15/2005 $
1/16/2005 $ 1,255.0
1/17/2005 $ 1,438.5
1/18/2005 $ 1,353.0
1/19/2005 $ 1,471.7
1/20/2005 $ 538.2

This Week $ 6,056.7
To Date $ 3,425,81 o.

VB/i-70 buperruna site

Phase III Rapid IV, 8A

Denver, Colorado Task Oirdleir &CD©011

Rapid Response/Project Resources Inc.

50 $ 367,71662 $ 813,053.93

Per Diem Equipment
$ - $ 183.50
$ - $

9 $ - $
2 $ - $
7 $ - $
6 $ - $
8 $ $
2 $ - $ 1

183.50
183.50
183.50
183.50
183.50

,101.00
72 $ 367,716.62 $ 814,154.93

1 Q0/o Weekly Cost by Category

Weekly Cost Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

Winter Shutdown Period 12/17/05

$ 991.110.49 $ 669,421.42 $ 25,150.96 $ 477,678.61

Material Subcontracts
$ 14.24 $ 7.76
$ - $
$ 223.56 $ 7.76
$ 33.93 $ 7.76
$ 232.24 $ 7.76
$ 33.88 $ 7.76
$ 22.21 $ 7.76
$ 560.06 $ 46.56
$ 991,670.55 $ 669,467.98

Analytical Fee Daily Total
$ - $ - $ 205.50
$ • $ - $
$ $ - $ 1,669.91
$ $ - $ 1,663.71
$ 882.57 $ - $ 2,659.14
$ - $ - $ 1.696.9G
$ $ - $ 751.75
$ 882.57 $ - $ 8,646.91
$ 26,033.53 $ 477,678.61 $ 6,772,532.94

D Labor
• Per Diem
O Equipment
D Material
• Subcontracts
D Analytical

C
11% 0%

lost to Date by Categor

54%

/

D Labor
• Per Diem
D Equipment
D Material
• Subcontracts
D Analytical

VB/I-70 Super-fund Site
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Costs Thru:

1/20/2006

Page 2 of 5

$ 6,763,886.03

Total Phase II
$ 6,764,091.53
$ 6,764,091.53
$ 6,765,761.44
$ 6,767,425.15
$ 6,770,084.29
$ 6,771,781.19
$ 6,772,532.94

ID Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



Fffli
US Army Corps
off Engineers*

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

RRIV T.O #0001 (347 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

347

#84

Costs Thru:

1/20/2006
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (593 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 128,947.80
$ 716,954.57
$ 342,254.25
$ 3,851.99
$
$ 1,192,440.40

$
$ 1.24
$ 371.61
$ 2,066.15
$ 986.32
$ 11.10
$
$ 3,436.43

$

$
$
$ 1,840.31
$

$
$
$ 1,840.31

$
$
$

#DIV/0!
$
$
$

#DIV/0!

$ 6,119.68
$ 13,746.10
$ 253,967.42
$ 1,306,956.92
$ 688,404.17
$ 14,482.02
$
$ 2,283,676.30

$ 10.32
$ 23.18
$ 428.28
$ 2,203.97
$ 1,160.88
$ 24.42
$
$ 3,851.06

$ 19,883.44
$ 170,683.53
$ 848,417.27
$ 565,833.48
$ 28,146.11
$ 1J360.418.79
$ 525,338.12
$ 58,566.98
$ 227,585.22
$ 127,159.51
$ 23,283.27
$ 130,712.05
$
$ 45,208.44
$ 137,279.80
$ 3,639.67
$ 4,572,155.68

$ 57.30
$ 491.88
$ 2,445.01
$ 1,630.64
$ 81.11
$ 4,785.07
$ 1,513.94
$ 168.78
$ 655.87
$ 366.45
$ 67.10
$ 376.69
$
$ 130.28
$ 395.62
$ 10.49
$ 13,176.24

$
$ 1,278.05
$
$
$
$
$
$
$
$
$

$ 2,118.46
$
$
$
$
$ 3,396.51

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$ 88,947.82
$ 371,663.32
$ 1,446,405.35
$ 930,708.45
$ 52,248.18
$ 2,693,633.14
$ 907,258.82
$ 99,797.92
$ 396,781.54
$ 127,159.51
$ 32,142.82
$ 231,666.81
$
$ 187,478.36
$ 218,559.13
$ 7,190.47
$ 7,791,641.64

$ 150.00
$ 626.75
$ 2,439.13
$ 1,569.49
$ 88.11
$ 4,542.38
$ 1,529.95
$ 168.29
$ 669.11
$ 214.43
$ 54.20
$ 390.67
$
$ 316.15
$ 368.57
$ 12.13
$ 13,139.36

$ 5,764,596.08 $ 16,612.67 $ 5,236.82 #DIV/0! $ 10,075,317.94 $ 16,990.42
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6,185,498.56 $ 17,646.83 $ 5,236.82 #DIV/0! $ 10,762,631.59 $ 18,042.97

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



IBSBBI VB/l-70 Superfund Site
• ̂ rTTllHF**̂ H I

[ĵ ^ ĵj Phase III Rapid IV, 8A
"̂"̂ """̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARCO100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

$ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
0

Lead/Arsenic Soil Sites
2005 Season Completed

SF/Site

To Date
10
48

Total SF This week

Total SF Task Order #1 1 ,344,516
Total SF 2005 539,191
Total SF All Contracts (3) 2,205,312

Weekly Budget Summary

Contract* W9128F-04-D-0029

#84

Costs Thru:

Award Date 10-Jun-04 1/20/2006
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 1 2/1 7/05 Page 4 of 5

So/7 Removal Sites Completed (Overall)

*

*

~^&J^ZS&it$%Si&

2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task On
0 C
80 21

0 1C

80 34

3,948

$ 16,429.07 $ 16

$ 4.16 $

ter#01 Total To Date
I 133
3 326

14 134
\7 593

3,875 3,719

612.67 $ 16,990.42

4.29 $ 4.57

VB/l-70 Avg Cost/Site
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Week Ending

I — I Avg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1 ) SCT activities scheduled to continue thru the shutdown period.
2) Winter Shutdown Period runs 17 Dec 05 thru 5 Feb 06



jpsssj VB/l-70 Superfund Site
H^^MJj Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® f?ap/d Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #84

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 1/20/2006
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 1 2/1 7/05 Page 5 of 5

Dly Bum Rate
4WeekAvg Duration Est to Compl

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 141,197.15
$ 821,725.85
$ 367,614.79
$ 4,437.15
$
$ 1,335,406.74

$ 2,127.44
$ (1,594.50}
$ (15,533.01)
$ 4,400.97
$ 24,946.82
$ 24,218.97
$ 38,566.69

$
$ 15.53
$ 460.82
$
$
$
$ 476.35

LS
15
15
LS
15
LS

"..;•• -;•'. •;; — ; ••'"••' ''

$

$ 232.89
$ 6,912.32
$
$ 24,946.82
$ 24,218.97
$ 56,310.99

Variance

$ 2,127.44
$ (1,827.39)
$ (22,445.331
$ 4,400.97

$
$
$ (17,744.30)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 19,883.44
$ 23,283.27
$ 170,683.53
$ 130,712.05
$ 4,090,313.59
$ 139,877.94

$ (2,996.99)
$ 10,035.52
$ 1,442.82
$ (19,104.66)
$ 681,798.61
$ (12,332.21)

$
$
$ 187.11
$ 153.81
$ (15.10)
$ 13.91

LS
LS
15
15
15
15

$ 3,500.00
$ 7,500.00
$ 2,806.66
$ 2,307.22
$ (226.51)
$ 208.62

$ (6,496.99)
$ 2,535.52
$ (1,363.84)
$ (21,411.88)
$ 682,025.12
$ (12,540.83)

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ 11.75 15 $ 176.18 $ 14,920.55

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 31,192.42
$ 8,009.84
$ 145,292.49
$ 90,654.13

$ 18,082.58
$ 12,990.16
$ 95,570.95
$ 261,793.17

$ 134.68
$
$ 87.49
$ 9.46

LS
15
LS
LS

$ 18,082.58
$
$ 39.000.00
$ 261,793.17

$
$ 12,990.16
$ 56,570.95
$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 24,761.12
$ 18,799.92
$ 4,959,449.45
$ 477,678.61
$ 6,772,534.80

$ 4,329.85
$ 98,744.39
$1,165,450.91
$ (0.00)
$1,204,017.60

$ 239.32
$ 26.91
$ 849.34

• * J f f
$ 1,325.68

LS
LS

^•W-x,*^-* •*

<* -^V*^a
, ? ^tf

$ 4,329.85
$ 98,744.39
$ 438,222.15
$ (0.00)
$ 494,533.14

$

$
$ 727,228.76
$
$ 709,484.46



Pi ojecl Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 1/20/2006

Task-Desc

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

019 Site Coord Follow-up

022 FOG & Supplies

031 Site Coordination In

032 Initial Sampling Fie

Extended

$ 3.680.61

$

$ 1,278.03

$

$ 0.00

$ 0.00

$ 2,118.46

$

$ 1,496.73

$ 73.08

Labor

$ 2.449.73

$ 1,020.26

$ 2,118.46

$ 395.19

$ 73.08

Per Diem

$

Equipment

$ 822.89

$ 59.13

$

$ 0.00

$ 0.00

$ 218.98

Materials

$ 361.40

$ 198.64

$

Subcontracts

$ 46.58

Analytical

$ 882.57

Other Fee

Totals $ 8.646.92 S 6;056.72 3 1.101.00 $ 560.05 $ 46.58 $ 382.57 $



Project Costs JTD By Type

VB - 1/70 Phase HI

Friday, January 20, 2006

Task-Oasc

001 Const Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

JOS Lodging/Per Diem

008 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

018 Site Coord Follow-up

D21 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinatio

029 ASARCO 1 00 Properde

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

100 Fee

Extended
S 431.80

$ 141.19712

$ 821,72581

$ 387.614.50

$ 4.437.15

$ 19.883.43

$ 170,683.31

$ 848,417.27

$ 565,833.74

$ 28,145.99

$ 1,660,418.88

$ - 525,131.06

$ 58,568.94

$ 227,792.17

$ 23,283.26

$ 130,711.98

$ 45,208.33

$ 139,877.86

$ 3,639.67

$ 145,292.48

$ 90.653.94

$ 127,159.47

S 8.009.80

S 65,985.69

S 31,192.39

S 24,761.11

$ 18,799.79

$ 477,678.61

Labor
S 431.80

S 78,887.39

$ 584,278.02

$ 4,437.15

$ 16,984.52

S 148,298.03

S 655,477.98

$ 408,180.35

$

$ 1,008,411.75

$ 125,529.81

$ 66,446.30

S 12,065.26

$ 128,101.29

$ 0.00

$ 3,418.09

S 2,449.73

S 71.538.39

$ 2,861.83

$ 7.799.56

$ 65,437.93

S

S 22,640.47

$ 12,135.06

Per Diem

S 101.84

S 367,614.50

S

Equipment

$ 145,411.49

$ 19.440.88

$ 182,710.08

$ 150,713.45

J 216,573.04

$ 38,349.51

{ 31,732.17

$ 18.249.43

$ 37.92

$ 57.49

$ 8,181.88

S (0.00)

t 1,167.88

$ 1.529.82

Materials

S 82.309.73

$ 88,543.23

S 2,898.91

S 2,944.40

$ 10,229.21

$ 2,991.38

$ 1,767.94

S 435,434.09

$ 31,313.76

S 58.566.94

$ 129,431.10

S 8,609.71

S 2.610.69

$ 788.40

S 139,809.94

$ 164.10

$ 10,248.23

$ 2,168.81

S

$ 547.75

$ 147.77

$ 70.19

$ 76.21

Subcontract*

$ 3,391.24

S 3,948.57

S 7,248.35

$ 329,937.99

t 116.03

S 2,608.29

$ 26,170.50

I 30.00

$ 142,842.75

S 122,130.84

$ 31,044.62

Analytical

S 19.129.69

S 68.57

S

S 685.47

S 210.24

$ 882.57

$ 5.058.90

Other Fee

$ 477,678.61

5.772.533.56 3 3.425.510.71 i 357.716.33 $ 814.154.31 $ 991.670.48 $ 669.469.17 $ 26.033.44 S $ 477.673.61
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Project Variance Report

VB -1/70 Phase m

Friday, January 20, 2006

WB»

001
003
004
00!
006
007
006
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
029
026
027
028
029
030
100
031
032

DviortpttMi

Conduction Work Plans
Mobilization/Crew Rotation
Sits Administration ond Indirect*
Lodging 1 Per Diem
Home Office Support
Final Report
Project Cloae-Out
Site Setup/Maintenance
Site Coordination
Removal Impacted
TAD of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch, & Mlsc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunlty Air Monitoring
Fuel. on. Mlsc Field Supplies
Asarco Support
TSD to Landfill
Lead Base Paint Assesment
LBP Abatement
Sprinkler System
LBP Site Coordination
ASARCO 100 Properties
Community Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work

QTT

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
15J.OO

534.750.00
8.400.00

24.800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00
1.00
1.00

WHIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

oitflMmi

$ 5.859.72
$ 56.926.90
$ 217.389.74
$ 181.719.63
$ 16.647.43
$ 6.428.74
* 7.715.00
$ 7.124.26
J 59.901.73
$ 285.069.22
$ 219.756.20
S 10.320.38
$ 473.788.10
$ 187.376.40
* 11.710.80
$ 82.562.70
$ 101.750.90
$ 59.901.70
$ 9.152.30
$ 3.339.70
$ 64.946.60
$ 1.261.00
$ 306.930.60
S 143.122.20
$ 352.447.30
S
$ 1.00
$ 1.00
$ 1.00
S 183.020.00

SO.OO
$

Cwrtsft Bid* e*

$ 2,559.24
139.602.25
806.192.84
372.015.76
29.383.97
9.825.34

14,393.63
16.886.45

172.126.3!
1.064.876.00

520.539.16
30.667.88

1,874.419.30
704.704.23
61,753.18

239.357.31
33.318.79

111.607.39
9,152.30

45.811.72
127.545.73

8,960.01
1.00

261,863.44
352.447.30
211.875.11

$ 81.082.43
S 1.00
$ 27.375.00
$ 466.942.91

$1.00
$ 1.00

C«tt T» Dart*

$ 431.80
$ 141,197.12
S 821,725.81
$ 367,614.90
$ 4,437.15
$
I
$ 19,883.43
$ 170.683.31
$ 848.417.27
$ 565.833.74
$ 26.145.99
S 1.660,418.88
$ 525.131.06
S 58.566.94
$ 227.792.17
$ 23.283.26
$ 130.711.98
$
$ 45,208.33
$ 139,877.86
$ 3,839.67
$
$ 145.292.48
$ 90.693.94
$ 127.159.47
$ 8.009.80
t 65.985.69
S 31,192.39
$ 477.678.61

$24.761.12
$ 18.799.79

H CmnpM*

16.9%
100.0%
100.0*
98.8%
15.1%
0.0%
0.0%

100.0%
99.2%
79.7%
100.0%
91.8%
88.6%
74.5%
94.8%
95.2%
69.9%
100.0%
0.0%
98.7%
100.0%

40.6%
0.0%

55.5%
25.7%
60.0%
9.9%

100.0%
100.0%
100.0%
100.0%
100.0%

Cnroat UMt
Pitoe>

S 2,555.04
S 28.239.42
5 205,431.45
$ 93,019.86
$ 7,346.27
S 9,829.34
$ 14,393.63
$ 1.242.71
$ 1,110.06
$ 1.99
$ 67.36
$ 1.24
$ 3.90
$ 4.547.57
S 398.98
$ 1.543.73
$ 0.06
$ 843.30
$ 9.152.30
$ 11.450.95
$ 1.497.06
$ 8.964.71
$
$ 581.79
$ 3.527.39
J 211.932.45
$ 809.07
$ 65.989.69
$ 31.192.39
$ 477.678.81

$24.761.12
S 18.799.79

btHMUtl C««t
T* C«npl«t«

S 2.123.24

$
$ 4.464.99
$ 24.947.93
$ 9.829.34
$ 14,393.63
$
$ 1.376.47
$ 216.022.96
$
$ 2.521.66
$ 213,365.25
$ 179.742.70
$ 3.212.56
$ 11.485.35
$ 9.657.59
$
$ 9.152.30
$ 595.45
$

$ 9.325.04
S
$ 116,499.44
$ 262.085.08
$ 84.772.98
$ 72.897.21
$
$

$
$0.00

s

Total COM M
C*eopl«tlon

$ 2.999.04
$ 141.197.12
$ 821,725.81
$ 372.079.45
$ 29.385.08
$ 9,825.34
$ 14,393.63
$ 19.883.43
$ 172.059.79
$ 1.064.440.23
$ 565.833.74
» 30,667.65
$ 1.873,784.13
$ 704.873.77
$ 61.779.50
S 239,277.52
$ 32.940.84
$ 130.711.98
$ 9.152.30
$ 45,803.78
$ 139.877.86
I 8.964.71
$
$ 261,787.92
$ 35Z739.02
$ 211.932.49
$ 80.907.01
$ 65.985.69
$ 31.192.39

_$_ 477.678.61
$24,761.12

$ 18.799.79

Vawtuee)
(MjaMM • M*

$ (4.20)
t 1.594.87
$ 16.932.97
S 63.69
$ 1.11
$
$
$ 2,996.98
$ (66.57)
S (435.76)
$ 45,294.58
$ (0.23)
$ (631.17)
$ 169.54
$ 26.32
$ (79.79)
$ (377.95)
$ 19.104.59
$
$ (7.94)
$ 12,332.13
$ 4.70
$ (1.00)
$ (75.52)
$ 291.72
S 57.34
$ (175.42)
$ 65.984.69
$ 3.817.39
$ 10,735.70

$24,760.12
$ 18.798.79

im)

-0.2%
1.1%
1.9%
0.0%
0.0%
0.0%
0.0%
17.7%
0.0%
0.0%
8.7%
0.0%
0.0%
0.0%
0.0%
0.0%
-1.1%
17.1%
0.0%
0.0%
9.7%
0.1%

-100.0%
0.0%
0.1%

0.0%

-0.2%
6598468.6%

13.9%
2.3%

2476011.5%
1879879.2%

Totals 1.00 LS $ 3,055,172.25 $ 7,797,284.02 $ 6,772,533.56 86.9% $ 1,236,864.39 $ 1,244,463.12 $ 8,016,996.68 $ 219,712.66 2.8%

lefl


